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VOUCHER FOR TRANSFERS * * *' .,. * * * * * * * * * * * * * * .* * * * * * * * * CfC #: 99EPA SUPERFUND 

Billed Date: 01-Jul-2011 BETWEEN APPROPRIATIONS ANDKlR FUNDS (AR37-1) 

Customer Qrder Number DW96957718 Mission Assignment No: 

D.O. Voucher No. 

RARITAN BAY SLAG 328687 BZ796 

EPA633 

BU. Voucher No. Bill No. 
27054050 

Paid By Check No. Collection Vou. No. 

* 1-\ccou_n!~_Qf __ . 

* 
1 Facility: Raritan Bay Slag 

A/C#: DW96957718-0l-l ·* 

* I RPM: 
Tanya Mitchell 

* 
* Date: 8/16/2011 * 

* * 
*· 

* * 
Partial# 20 01-Jun-2011 Thru 01-Jul-2011 * * 

*************************** 
Billed Office (Mail To): 
US ENVIRONMENTAL PROTECTION AGENCY 
ACCOUNTING OPERATIONS OFFICE 
26 W MARTIN LUTHER KING DRIVE 
CINCINNATI OH 45268-7002 

Billing Office (Send Remittance To): 
USAGE FINANCE CENTER G5 
KANSAS CITY DISTRICT G5 
5720 INTEGRITY DRIVE 

MILLINGTON TN 38054-5005 

:.-.,. ·.:;:,:. =:~; ~~.!"t~~~ A~~?y~u~.~Jl_~f~~~8~?.9~; ./-:: /~\ ·;::\~;·:·:::.:.:: ;~~~~t=:::t/fi~~::::~i.?~;~::.::::;:.'\~ ;. ·~: _ _:"::~:;;~.~;U2~~~e ';:. :~'~,ifil ~-~i~?:q,ab!'f.i.9 ?l~i~J~.~~~f?.nf~: :·; ·:··'·:.·· : ~ : ,.· :_ ·· ·-; : .. -: 
68 20 X 8145.0000 2009 00 0000 NA 00000 - $210,712.33 96 NA X 3122.0000 G5 08 2416 868 012718 96231 

¢Jne'.lten1.- ... :, . ' :¥&a: .,: ~·;. :.::>. ·,.:· ... : ;:~·-. :·.· )C,~.> .. ::·;.::q~¥-CriJ:&orr',S:;;>/: ·;, __ ··:>:::~-Y;:')·::,:::.:· ... ;::, :_/'·.,:~:.> {; . .-:,; -';:::.:.:~·:.::-·, .. _.; .. :::._;;: ;-.: .. ': ·. ," ·:...~aid:No. :. 
1 66'1'iTR!\cT~·6l.n-sio'E GovERNtviE:N"'r'-F>vr s·crR:coNrRi\cTu/\L"i\R"cHfrEctuRAL & ENGINEERi'N8 sERvicEs (AE coNrRP-CfaR· 8\R'NiN8s) · 
1 INHOUSE- OTHER RESOURCES SUPERFUND M&S 
i INHOUSE- LABOR DEPARTMENTAL OVERHEAD COSTS 
1 INHOUSE- LABOR BENERAL AND ADMINISTRATIVE OVERHEAD COSTS 
1 INHOUSE- LABOR LABOR 

CORPS CERTIRCATION 
'I CERTIFYTHATTHEABOVEARTICLES WERE DELIVERED AND OR 
THE SERVICES PERFORMED AS STAlED AND THAT THE PAYMENT 
REQUESTED IS CORRECTTO THE BEST OF MY KNOWLEDGE. ~0 
SHOULD BE PAID AND CHARGED TO~THE APPROPRIATION(S) OR 
FUNQZ AS INDICATED." \ I~ \\l 
\ '!.,. 0--\.\ \.. . ~....:~~~"--~· ·,.,,~~'-:""'-"-'-:.,...,-;c-::----

DATE . \ I . \ . SIGNATUR~ \ , 
~~~~~ ~12.\.'y--.. 

Funds Authorized: 

Subtotal: 

Total Billed Amount: 

Less Partial Amount Paid: 

Payment Due Date: 31- Jul- 2011 Pay This Amount: 

CERTIFICATE OF OFFICE BILLED 
Total Billed Amount: 

Prev Billed Amount: 

$4,750,000.00 

$3 '1 06,473.39 

$2,895,761.06 
I certify that the above articles were received and accepted or the secvices performed as stated and 

should be charged to the appropriation(s) and/orfund(s) as Indicated above, or that the advance 

Current Billed Amount 

Total Flux Billed: 

Prev FluX Billed: 

Current Flux Silted: 

$210,712.33 

$0.00 

$0.00 

$0.00 

DA Form 4445-R 
Approved by Treasury l=or Use In Ueu of SF 1 080 

payment requested Is approved and should be paid as Indicated. · 

·Date: 

Authorized Administrative or Certifying Officer 

.... -. 
$210,712.33 

· Arji9ubt 
. $199-,441.20 

$2,909.24 
$2,454.25 

$754.08 
$5,153.56 

$210,712.33 

$210,712.33 

$0.00 

$210,712.33 

cobllnon!L879 v2.1.3 
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msfcr.2.1.13 941 
99EPA 

KANSAS CITY D!STR!CT 
Rl'.R:T}lN BAY SLAG1 NJ 

IA Number: 0119695"718 

MONTHLY REPORT FOR JUNE 2011 

STATEMENT OF ClL'\RGES FOR PERIOD: 

· Total Funds Am:horized: 

Less Total Expendi turi'S: 
Less Ondeli vered Orders: 
Less Coillmitments: 

H 
H 
·H 

Revised Reimbursable 
(96X3122) 

.$4,750,000.00 

Ji3,106,473.39 
$1,446,096.96 

$54,334.48 

PROGRESS REPORT 

Direct Fund cite 

$0.00 

$0.00 
$0.00 
$0.00 

Page: 152 
Date: 01-JUL-2011 

IA Totals 
(96X3122) 

$4,750,000.00 

$3,106,473,39 
.71,446, 096.96 

$54,334.48 

I 
j Funds P..vailable Balance: $143,095.17 $0.00 $143 1 095.17 j 

BILLING ACT!VITY ! 96X3122l: 

Bill Number: 27054050 

Funds Expanded During Report Perioa: 
Total Billed co Date: 

D7RECT r0N~ CITE PAY}$NTS: 

Funds Expended During Report Period: 
Total E>:pended to Date: · 

$210,712.33 
$3,106,473.39 

JiO.OC 
$0.00 



t: -.l' 

1 ' 

msfcr.2.1.13 941 
99EPA. 

KANSAs CITY DISTRICT 
RARITAN BAY SLAG, NJ 

IA Number: DW96957718 

Bill Number: 27054050 
Bill Invoice Data: 01-JUL-2011 

Monthly Billing Amount(96X31ZZ): 

Monthly Direct Fund Cite Contract Cost(68X8145): 

Budget Categories 

a Personnel 
b Fringe Benefits 
c Travel 
d Equipment 
e Supplies 
f Procurement. 
g construction 
h Other 
i Total Direct Charges 
j Total Indirect Charges 

k TOTAL 

L.l\BOR BREl'.KOUT FOR MONTH: 

Indi-;ridual 

SltE:l.L Y t:i ALLEN 
Bru>.D::.EY J BlUNK 
AMY DARPINIAN 

Location 

~~&P$ CITY DISTRICT 
KP~~~ CITY DISTRICT 
KANSAS CITY DISTRICT 

.$210,712.33 

~0.00 

Costs for 
current Month 

$;3,342.22 
$1,811.34 

$0.00 
$0.00 
$0.00 

~199,441.20 
$0.00 

~2/909~24 
$207,504.00 

.$3,208.33 

$:!10,712.33 

Funcdon 

PROGRl'.M .i'.NliLYST 
GE!OLoGIST · 
CHEMIST 

PROGRESS REPORT 

PJ:ior Month 1 s 
Sununary 

$54,042.75 
.$28,961.32 

$9,194.49 
so.oo 
$0.00 

$2,'111,146.84 
$0.00 

$39,980 • .92 
$2,843,326.32 

$52,4;34.74 

$2,895,761.06 

Hours 
-----

2.00 
1.00 
8.00 

Project costs 
to Date 

$57,384.97 
$30,772.66 
$9,194.49 

$0.00 
·$0.00 

$2,910,588.04 
$0.00 

.;;42, 890.16 
$3,050,830.32 

.;;ss, 643.07 

$3,106,473.39 

Labor Amount 
------

$190,58 
.;;106. 46 
.$87f.26 

Page: 153 
Date: 01-JUL-2011 
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99E?A 

941 

KANSAS CITY DISl'RICT 
RlllU·'I'l\N ~ SLJlB 1 NJ 

. LABOR JlREll.f(OUT FOR MONTH! 

Individual. 
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~·. ·< ~-.. ~;. ~ · .. · 

. ~ . . . ~ . {.. ·:-~i -~ ·. .. . :~. · .. r~ . 
LocatioJl · · · :' • .i · Function . ,, 

-:~ . v:::::····::x·:: ... ':.,:· --~- ·. . .:i·;t 
Hours 

~·· ... 
• KRISTINE M STE:i;N. 

. -~iFEif L KOUIRIK 
idJN%-~ CtTY: DJ:~CT ... .·: ,- ·'. E.ll1.f.B0NME!!:L.'l\t EN,GINJ'iEl(~(l?R 31.00 . . . 

· . BiiRL ;t •. ·lll\":iTEa 
. '.JAsoN M LE!BBERT'· 

_ ·lQ>.N~,S ;q;rY )'l~S~<;x· ·: .. '':· ': 0:,;. P.RO~~I?:l~,l\l{AG~~ -1j~Ec:L!\L. 
. • · ·: .•• ~sA,_.E!NGI~~:·.REsE::_l\1\~ ... & ~~\l:rj\E~C!f~~L''~~E!'-·~H i~~g~:. .. ';· -~ ::. 

• . ROBERT l-! J?Em:iEB.,. 'JR 
i.dti L VOLL:OiK 

. . . mill:SAS CITY DIS!RiCX.. ·. · : . SIJJ?V .. Cl!Elj\'(Ql\L ·BNG:QIEEIR 
. ;; · .:···~.s ern oi:~ruc1.' ' .. ·. , >m!aw·l;>i:\o&t'i' J:dimii$R' . 
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Progress Report for EPA Region II- Raritan Bay Slag Site- Remedial Investigation 

Site: Raritan Bay Slag Site- NJN000206276 I Phase: I Rerpediallnvestigation- Original lAG 

Bill No.: 27054050-20 IAG No.: I DW9695771801(BZ796) \lAG Expi~tion I Aug 2016 
Date: 

Reporting \ From: 
Pe.riod: 01-Jun-11 

l To: 
01-Jul-11 

I EPARPM 
Tanya Mitchell 

\ USACEPM 
Kristine Stein 

Work Performed 

Narraffve Support EPA through in-house resources by awarding contract task order to CDM to complete Remedial 
Investigation and Feasibility Study for Rar:itan Bay Slag Site.. Performed administrative activl.ties, including 
project billing and other support services. Supported the below actions: 

CDM- Contract W912DQ-08-D-0018, Task Order 0018: 

• Completed repairs to site fence 

• Completed Objective #2 Report 

• Completed Pathways Analysis Report 

• Conti~ued working permitting issues for jetty and seawall 

• Prepare FS Tech Memo 

• Prepare HHRA and ERA, Reports 
Meetings Planning calls (6/8, 6/13, 6/15, 6/20, 6/22, 6/29) with Tanya Mitchell, EPA, to discuss project status, status of 

documents and data, and action items. Planning conference calls (numerous dates) with CDM to discuss project 
status, status of docu:nents and data, and planning sh?rt-tenn scheduled tasks. 

Key • Objective #2 Report 
Milestones • Pathways Analysis Report 
Completed 

Projected Work 
.• .. 

Nanaffve USACEWill: 

Perform administrative activities, including project billing and other support services. Support the below actions. 

CDMwill: 

• Complete Objective #1 Report 

• Complete SDL Tech Memo and Slag Characterization Report 

• Continue working on HHRA and ERA Report 

• Receive and review draft Cultural Resources Report 

• Submit FS Tech Memo 

• Continue working on RI Report 
Meetings Weekly strategic planning conference calls with Tanya Mitchell, EPA, and Frank Tsang, CDMto.discuss project 

status, major issues, and challenges of the week, and review short-term scheduled tasks. · 
Continue to participate in conference calls and meetings associated with RJIFS development. 

Key Complete Slag Characterization Report 
Milestones Make decision on TS mix design 
Forthcoming 
Issues 

Technical: None 
Schedule:. EPA has requested completion of the risk assessment ahead of the Rl report; which makes the schedule for 

completion of the RI report challenging. 
Funamg: Potential to. affect the budget if decision is made not to include the background concentrations in the RI screening 

criteria. Will need to redo the :figures for the FS in ord~r to delineate the extent of contamination and calculate !he 
remediation volumes. Estimated :funding to complete all RJ/FS work~lOO,OOO. 

Expenditures: USAGE~ Please see attached 

.10F2 
C:IDOCUMENTS AND SETilNGS\GSPMEKMSIMY DOCUMENTSIRARITAN BAY SLAG\PROGRESS REPORTS\RBS STATUS MONTHLY BZ796JUL 11.DOC 



Prog.ress Report for EPA Region II- Raritan B:ay Slag Site- Remedial Investigation 

Obligations Plan (FY10) 

• Funding- initial CDM conb:acttask order negotiated for $290,473.00. This is :fully funded 
• Funding- Modification 1 negotiated for $366,233.00. This is fully :funded. 
• Funding-Modification 2 (early RI :field work/treatability study) negotiated for $1,636,002. This is fully funded. 
• Funding- Modification 3 (complete RI :field work, reports and FS) negotiated a± $2,123,175. This is partially funded at 

$2,063,877. 
• ·Total required to ~lly fund aU remaining work: $100,000 

Scope of Work Summary 
The Raritan Bay Slag Site ("Site") (United States Environmental Protection Agency (EPA) Identification Number NJN000206276) includes a 
1.3 mile stretch of water-front area, from Margarefs Creek in Old Bridge, New Jersey, to the area just beyond the westemjetty at Cheesequake 
Creek Inlet in Sayreville, New Jersey. The area includes a seawall, park and playground, several public beaches, and numerous jetties. 
USEPA has tasked USACE with completing an RifFS as well as associated activities such as identification of potential Early Actions and 
''green" remedial technologies, community :involvement activities, and site security support 

Project Development Team 
lA!! en !Shelly !Program An~t 816-389-3354 Vollink Lori Project Engineer 816-389-3554 
Darpinian !AmY IPro)i'ct Chemist 816-389-3897 Brink Brad Project Geo)og_ist 816-389-3883 
Stein !Kristine IUSACE Project Manager 816-389-3172 Huber KrisAnn !Contracting Officer 816-389-3766 

July 18,2011 

istine Stein, Project Manager ba±e 
816-389-3172 

20F2 
C:IDOCUMENTS AND SETT!NGSIGSPMEKMS\MY DOCUMENTSIRARJTAN BAY SlAG\PROGRESS REPORTS\RBS STATUS MONTiilY BZ796 JUL 11.DOG 
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